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Background 
The USAID Food and Enterprise Development (FED) Program for Liberia is a USAID-funded 

development program that was launched in September 2011. USAID FED uses an all-inclusive strategy 

incorporating MSME farmers, processors, suppliers, women, and youth while partnering with the 

government of Liberia and local civil societies to achieve food security.  

The goal of USAID FED is to increase food availability, utilization, and accessibility by building an 

indigenous incentive structure that assists agricultural stakeholders in adopting commercial approaches. 

This incentive structure is built upon: 

 Improved technology for productivity and profitability 

 Expanded and modernized input supply and extension systems 

 Commercial production, marketing, and processing 

 Enterprise services 

 Workforce development 

  

USAID FED works with the Ministry of Agriculture (MoA), civil societies and the private sector in 

providing communities access to agricultural inputs—including improved seed varieties—extension 

services, nutrition messages, processing services, market information, transportation, credit, agro-

business education, training, and enterprise services.  

In five years, USAID FED’s thrust to expand market linkages is expected to lead to substantial increases 

in income and job opportunities. USAID FED aims to significantly boost the production, processing, 

marketing and nutritional utilization of rice, cassava and vegetables, and to enhance the productivity of 

goat farming in the counties covered by the program.  

These initiatives are being carried out in Bong, Lofa, Nimba, Grand Bassa, Montserrado, and Margibi 

counties. USAID FED focuses on these counties because they are situated along regional development 

corridors that are crucial in promoting intra and inter-county commerce. These growth corridors are 

expected to improve food availability and access for all Liberians.  

USAID FED’s methodology is market-led and value chain-driven; it is committed to developing 

indigenous capacity building, with a specific focus on Liberia’s women and youth.  

USAID FED is implemented by five partners: Development Alternatives, Inc. (DAI), Winrock 

International, International Fertilizer Developmental Center (IFDC), Louisiana State University (LSU), 

and The Cadmus Group. 
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Executive Summary 
 

USAID FED verified rice surplus available in Lofa County and provided this information, including where 

these inventories are located, to local processor Fabrar Liberia. FED facilitated the negotiation between 

Fabrar and the farmers by providing information on costs and the markets, and helping the processor 

and the farmers to agree on $19 USD price per 50kg bag of paddy rice. Fabrar Liberia made a 25 

percent down payment of $5,785.50 USD for 1,200 bags of paddy rice, or 60.9 MT. Fabrar made it clear 

to rice farmers that they plan to purchase up to 40,000 bags of paddy rice, and as a result, Foya-based 

farmers reported another 1,500 bags of paddy rice in their inventories.  

 

USAID FED in collaboration with the Ministry of Agriculture (MoA) formally inaugurated and officially 

turned over three community-based Rice Business Hubs in Nimba County (Doumpa, Payee and Boweh) 

to beneficiary farming groups.   

 

The Rice Business Hubs, which are intended to support the community’s ability to process and store 

their rice, are equipped with a storage facility, mill, de-stoner, thresher, solar dryer, parboiling machine, 

water source and latrines. These hubs will also be equipped with power tillers and rice threshers, which 

are managed by the farmers themselves. The hubs offer mechanized and storage services to rice farmers 

for a fee, and also serves as platform for rice trading where larger buyers can buy rice in bulk.  

 

USAID FED and CARI inaugurated the CARI Livestock Quarantine Facility in Suakoko, Bong County. US 

Ambassador to Liberia, Ms. Deborah Malac, cut the ribbon at the inauguration attended by Deputy 

Minister of Agriculture, Ms. Seklau Wiles, the Head of Livestock Research at CARI, Dr. Arthur Karnuah, 

Land O’ Lakes Acting Chief of Party, Ms. Allison Williams, and USAID FED staff. Program partner Land 

O’ Lakes imported 209 goats for its goat restocking program throughout June 2014.  

 

In May, USAID FED supported a goat trading event in Nimba County to pilot a marketing platform that 

aims to provide a formal and regular venue for traders and goat farmers to carry out buying and selling 

transactions.  Traders expressed positive feedback and look forward to future similar such events. Goat 

sales generated $965 USD at this inaugural event. 

 

In April, USAID FED supported the Ministry of Commerce and Industry (MoCI) to hold the National 

M/SME Conference. This year’s conference highlighted agri-business and youth; USAID FED supported 

the event by providing human resource, logistical and technical support. USAID FED showcased its 

activities in the trade fair and produced a rice video documentary which was aired during the USAID 

FED sponsored policy forum and at the awards dinner. 

The President of Liberia signed Executive Order #64, suspending import tariffs on “essential equipment, 

agricultural seeds, live animals for breeding, and other goods directly related to agricultural 

development.” USAID FED began to lobby for this in November 2013 and put together the list of agro-

inputs and corresponding HS codes for MoCI to use to lobby for the measure.  
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During the quarter, USAID FED and partners launched the Liberia Agriculture Business Enabling 

Environment Inter-agency Policy Group (LABEE IPG), an executive level policy group that will focus on 

improving the business enabling environment for agriculture.  
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Component One: Increase Agricultural Productivity and Profitability 

Task 1A: Increased Production and Profitability of the Rice Value Chain 
  

FY13 Rice Crop Sales 

During Q3 FY14, a total of 144.53 MT of FY13 rice paddy crop was sold at a cumulative value of 

$56,021.50 USD (Table 1). In total, 940.13MT of FY13 rice paddy valued at $383,707.50 USD was sold 

during FY14.  

 

Table 1: Rice crop sales in Q3 FY14. 

County Inventory 

Threshed 

and 

Bagged Q3  

(MT) 

Value of 

Inventory 

Q3   (USD) 

Q3 Sales 

Volume 

(MT) 

Q3 Value 

of Sales  

(USD) 

Total Rice 

Sales 

Volumes 

YTD (MT) 

Total rice 

Sales Value 

YTD(USD) 

Lofa 138.18 53,506.50 138.18 53,506.50 144.28 57,263.50 

Nimba 0.75 225 0.75 225 69 35,669.00 

 Bong 11.54 8,817.00 5.55 2,270.00 726.15 290,515.00 

Grand 

Bassa 
- 1,412.00 0.05 20 0.7 260 

TOTAL 150.47 $63,960.50 144.53 $56,021.50 940.13 $383,707.50 

 

FY14 Lowland Rice Production Expansion  

 

Farmer Mobilization and Recruitment 

By the end of Q3 FY14, USAID FED mobilized and recruited a total of 10,794 (5,652 male and 5,142 

female) lowland farmers from 191 groups across the four counties compared to the FY14 target of 

8,972 lowland farmers (Table 2).  

  

Table 2: Lowland rice production groups FY14. 

County Groups 

Recruited  

FY14 

Production 

FY14 

Farmer 

Recruitment 

Target 

Total # of 

Farmers 

Recruited 

YTD 

# of Male 

Farmers 

# of Female 

Farmers 

Lofa 44 2,058 2,680 1,280 1,400 

Nimba 75 4,434 4,672 2,603 2,069 

Bong  58 2,130 3,092 1,574 1,518 

Grand Bassa 14 350 350 195 155 

Total 191 8,972 10,794 5,652 5,142 
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Lowland Site Selection and Land Preparation 

USAID FED selected a total of 205 lowland sites across the four counties against a target of 158 

anticipated sites for FY14. A total of 123.44 hectares were prepared for rice production in Q3 FY14 

reaching a total of 1,310.4 ha prepared of the targeted 1,356 hectares (Table 3). To date, 205 sites have 

prepared rice seedlings and will be transplanting in July. 

 

Table 3: Lowland site selection and preparation by county. 

County Target Sites for 

FY14 

Total Sites 

Identified YTD 

Ha Targeted for 

FY14 

Total Ha Prepared 

YTD 

Lofa 40 44 150 170 

Nimba 72 75 405 377.9 

Bong 32 58 757 737.5 

Grand 

Bassa 

14 28 44 25 

Total 158 205 1356 1310.4 

 

FY14 Upland Rice Productivity 

 

Farmer Mobilization and Recruitment 

USAID FED mobilized and recruited a total of 8,595 (5,342 male and 3,253 female) upland farmers, 

compared to the FY14 target of 10,177, from 206 groups across the four counties (Table 4).  

 

Table 4: Upland rice production groups FY14. 

County Groups 

Recruited  

FY14 

Production 

FY14 

Farmer 

Recruitment 

Target 

Total # of 

Farmers 

Recruited in Q3 

FY14 

# of Male 

Farmers 

# of Female 

Farmers 

Lofa 33 3,600 2,478 1,137 1,341 

Nimba 37 2,385 2,385 1,432 953 

Bong 85 3,667 3,207 2,337 870 

Grand Bassa 51 525 525 436 89 

TOTAL 206 10,177 8,595 5,342 3,253 

 

Upland Site Selection and Land Preparation 

A total of 206 upland sites have been selected across the four counties against a target of 184 

anticipated sites for FY14. A total of 2,345.32 ha from the targeted 1,863.20 ha have been cleared, 

measured, and farmers have commenced planting (Table 5).  
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Table 5: FY14 Upland site selection and land preparation by county. 

County Target Sites for 

FY14 

Total Sites 

Identified by Q3 

FY14 

Ha Targeted 

for FY14 

Total Ha Cleared 

and Planted as of 

Q3 FY14 

Lofa 65 46 129 140 

Nimba 43 37 90.2 95.32 

Bong 66 85 1600 1620 

Grand Bassa 10 56 44 490 

Total 184 224 1,863.20 2,345.32 

 

Increasing Productivity and Building Capacity 

Distribution of Inputs 

By the end of Q3 FY14, USAID FED completed rice seed distribution and delivered a total of 34.7 MT of 

rice seeds consisting of 22.55 MT of upland rice seeds (NERICA 14) and 11.7 MT of lowland (NERICA -

L19) (Table 6). In addition, USAID FED distributed 4.09 MT of peanuts and 2.05 MT of cowpeas for 

planting (Table 7). 

 

Table 6: Distribution of rice seed to the counties. 

County Upland Seed 

Required FY14  

(MT) 

Upland Seed 

Delivered  (MT) 

Lowland Seed 

Required FY14 

(MT) 

Lowland Seed 

Delivered  

(MT) 

Lofa 6.08 6.08 1.85 1.85 

Nimba 4.523 4.523 5.8 5.80 

Bassa 1.61 1.61 0.35 0.35 

Bong 10.337 10.337 3.70 3.70 

Total 22.55 22.55 11.70 11.70 

 

Table 7: Input distribution to the counties, peanut and cowpeas seeds. 

County Peanut Seeds 

Required FY14  

(MT) 

Peanut Seeds 

Delivered  (MT) 

Cowpea Seeds 

Required FY14 

(MT) 

Cowpea Seeds 

Delivered  

(MT) 

Lofa 0.252 0.252 0.126 0.126 

Nimba 0.185 0.185 0.093 0.093 

Bassa 0.043 0.043 0.022 0.022 

Bong 3.608 3.608 1.804 1.804 

Total 4.088 4.088 2.045 2.045 

 

Upland Rice Production 

In Q3, USAID FED facilitated a Trainers of Trainers (ToT) workshop in Bong County for four youth 

agriculture NGOs on strategies for cassava and upland rice production. Representatives from 

Community Youth Network Program (CYNP), Green Coast Agriculture Program (G-CAP), Liberia 
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Integrated Professional Agriculture Service (LIPAS), Evangelical Children Rehabilitation Program (ECREP) 

and 36 technical and extension staff (32 male, 4 female) participated.  

 

Rice Seed Production 

USAID FED conducted rice seed production workshops for 33 farmers (27 male, 6 female) in Gbarnga, 

Bong County. The farmers learned about pre and post-harvest operations, seed quality, testing and 

certification, seed production protocols, as well as iron toxicity management. The farmers will work 

together with 984 farmers in rice seed production at 22 rice seed multiplication sites (10 lowland, 12 

upland) in Bong, Nimba and Lofa counties. The training’s overall goal is to assist farmers in producing 

quality rice seed in FY14. FED is providing improved seeds to new farmer beneficiaries in the hope that 

when they experience better yields from these seeds, the beneficiaries will be convinced to buy and 

plant higher quality seeds from seed producers trained by FED.  

 

Urea Deep Placement 

USAID FED conducted the evaluation of potential 

sites for the Urea Deep Placement (UDP) and 

System for Rice Intensification (SRI) FY14 field trials 

(Figure 1). As a result of the evaluation, three sites 

in Nimba and one site in Bong have been selected 

for the UDP-SRI field trials under the technical 

oversight of a UDP/SRI activity manager.  

 

Construction of Water Management 

Infrastructure 

During Q3 FY14, nine spillways were completed in 

Lofa, Bong and Nimba counties by communities 

with the support of Tallobenku Construction 

(Figure 2). It is anticipated that the 12 targeted 

spillways will be completed and operational by the 

end of July. 

 

Figure 1: A lowland rice site assisted by USAID FED in Bayers, Lofa County. 

 

 

 

Figure 2: Spillway construction at Marmei Farm, Nimba 

County. 
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Community Rice Business Hubs  

USAID FED, in collaboration with the MoA and USAID, 

formally inaugurated and officially turned over three community 

rice business hubs to farming groups in Nimba County: 1) From 

God to Man Farmers Association in Doumpa; 2) Payee Kolaheh 

Farmers Association in Payee; and 3) Boweh Lolewon Farmers 

Association in Boweh. The Rice Business Hubs will serve as a 

one-stop shop for services to rice farmers and will be owned 

and managed by rice farming groups. USAID FED is providing 

training and coaching on the management of these rice business 

hubs so they will be properly run and generate profits.  

 

USAID FED is providing power tiller, rice thresher, solar dryer, 

parboiling tank, hand-pump well, de-stoner, rice mill, gender-

friendly latrine, storage and store outlet for input supply and 

milled rice (Figure 3). They are centrally located to serve 

several communities with a critical mass of rice farmers. The 

rice business hub is a platform by which mechanized services 

(e.g., power tiller, rice mill), storage and input supply are made 

available and accessible to the rice farmers. At the same time, 

the hubs also serve as outlets for milled rice to increase the 

availability and marketability of local rice. 

 

During the reporting period, the rice processing center at 

David Selma Town, Lofa County was completed. The 

construction work and equipment installation for the remaining 

six community rice business hubs in Lofa, Bong and Grand 

Bassa counties will be completed by the end of July 2014.  

  

Once completed and operational, the ten rice hubs—Bong (3), 

Nimba (3), Lofa (3) and Bassa (1)—will have created 15 new 

jobs in addition to the 58 existing jobs. 

 

Rice Processing 

Construction at the Liberian owned Fabrar Liberia’s rice 

processing facility is expected to be completed by the end of 

July 2014. This includes a new warehousing facility, the 

installation of the milling lines, and the hiring and training of 

machine operators. The inauguration of the facility will take 

place during August 2014. 

 

 

Figure 3: USAID FED trained operators mill 

rice at Doumpa, Nimba County. 

 

 

Figure 4: Fabrar Liberia CEO, Fabio Lavelanet, 

weighs a bag of paddy rice with a farmer in 

Kolahun, Lofa County. 
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At Fabrar Liberia’s request, the program assisted in recruiting rice mill technicians to work at the 

Fabrar’s Kakata-based rice mill. Fabrar selected 12 graduates from BWI to work at the rice mill.  

 

Market Access for Rice Producers 

USAID FED verified the availability of surplus rice in Lofa County and helped facilitate an agreement with 

rice farmers on the sale of rice paddy to Fabrar Liberia (Figure 4). The processor and the farmers 

agreed on $19 USD per 50kg bag, and Fabrar Liberia made a 25 percent down payment of $5,785.5 USD 

on 1,200 bags of paddy rice, or 60.9 MT. The balance of $17,356.50 USD will be paid during the first 

week of July when Fabrar Liberia collects the rice from multiple storage facilities in Lofa County.  

 

By the end of June, an additional 1,500 bags valued at $28,500 USD had been aggregated by farmers in 

Foya for Fabrar to buy. Fabrar has allocated sufficient funds to procure 2,000 MT of rice from Liberian 

rice producers during the FY14 period. 

Task 1B: Increased Production and Profitability of the Cassava Value Chain 
 

FY14 Cassava Production & Preparation 

A total of 1,169.7 ha were prepared for FY14 crop production across the four counties during Q3 of 

FY14 (Table 8) while 792.1 ha were planted during the same period. Year to date, 2,069.7 ha have been 

prepared and 792.1 ha planted during FY14. Farmers will plant the remaining hectares in Q4 FY14.  

 

Table 8: Cassava land preparation and planting in Q3 FY14. 

Counties FY14 Targets, 

Land 

Preparation 

(ha) 

Total Ha 

Prepared in 

Q3 (ha) 

Total Ha 

planted in Q3 

for FY14 crop 

Total land 

prepared 

YTD (Ha) 

Total # ha 

planted 

YTD for 

FY14 crop 

Nimba 840 490.7 100 490.7 100 

Grand Bassa 630 - 630 900 630 

Bong 420 469 15 469 15 

Lofa 210 210 47.1 210 47.1 

Total 2,100 1,169.7 792.1 2,069.7 792.1 

 

Cassava Harvests and Sales 

During Q3 FY14, a total of 3.36 MT of raw cassava tubers from the FY13 crop were harvested and sold 

for $283 USD (Table 9). In total, 62.36 MT have been harvested and sold for $356 USD during FY14. 

The majority of farmers have yet to start harvesting. The cassava crop is ideally left in the ground for 15 

to 18 months in order to ensure proper maturity.  

 

Table 9: Cassava harvest and crop sales in Q3 FY14. 

County FY14 

Production 

Targets, Raw 

Tuber (MT) 

Total Volume 

of Raw Tuber 

Harvested in 

Q3 (MT) 

Sales 

Value in 

Q3 FY14 

(USD) 

Total Volume 

Harvested 

YTD (MT) 

Total Sales 

Value YTD 

(USD) 
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Nimba 2,130 - - - - 

Grand 

Bassa 

1,598 3.36 283 13.86 321 

Bong 1,065 - - 39 - 

Lofa 532 - - 9.5 35 

Total 5,325 3.36 $283 62.36 $356 

 

FY14 Farmer Mobilization and Recruitment 

USAID FED completed site selection and the recruitment of a total of 12,000 farmers in Grand Bassa, 

Nimba, Bong and Lofa counties. USAID FED also signed MoUs with kuu leaders located in 40 cluster 

communities. These farmers have been provided with tools and trained on improved practices to 

include application of mounds and ridges on 600 demonstration plots, each measuring 0.25ha established 

across the 4 counties (Table 10).  

 
Table 10: Breakdown of cassava production cluster progress by county in Q3 FY14.   

Activity 

Description 

Cassava 

Value Chain  

FY14 Targets 

Q3 FY14 Achievements 

(April – June) 

Achievement 

YTD 

Nimba Grand 

Bassa 

Bong Lofa 

Farmers recruited 

and trained  

12,000 4,800 3,600 2,400 1,200 12,000 

Demonstration sites 

established  

600 240 180 120 60 600 

Demonstration sites 

under improved 

technology 

150 ha 

 

60 ha 45 ha 30 ha 15 ha 150 ha 

 

Cassava Nursery Establishment 

During the reporting period, the International Institute for Tropical Agriculture (IITA) delivered a total 

of 44,000 cassava cuttings of 11 improved varieties to the Central Agriculture Research Institute (CARI). 

Of these, 34,000 cuttings are under screening in two controlled sites in Lofa County, and 10,000 

cuttings are at CARI in Bong County. CARI technicians will provide technical oversight while the 

inspections for adaptability, environmental stress tolerance, disease resistance and suitability for further 

multiplication will be conducted by experts from IITA. 

 

By the end of Q3 FY14, a total of 60 ha of land were brushed and cleared to establish commercial 

nursery farms in the four counties. A total of 40 commercial nurseries will be established to boost 

availability of improved planting material for an estimated 12,000 cassava farmers. The nurseries are 

located in Nimba (24 ha), Grand Bassa (18 ha), Bong (12 ha) and Lofa (6 ha). Each nursery will be owned 

and managed by 40 USAID FED-trained commercial cutting producers (33 men, 7 women) who were 

trained on commercial cutting production during the reporting period.   
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Cassava Processing 

During the reporting period, USAID FED hired a 

Processing Enterprise Specialist and a Cassava 

Enterprise Development Officer to support market 

development and linkages interventions in the value 

chain.  

 

USAID FED evaluated 23 rural cassava processing 

enterprises across the four counties to assess their 

ability to support the proposed cassava business hub 

concept at the county level (Figure 5). A total of 16 

processing enterprises have been pre-selected for 

MoU engagements and technical support based on 

their geographical location and their hardware and 

technical needs. In addition, 11 SMEs based in 

Monrovia were assessed as potential buyers of 

cassava.  Three of these companies expressed 

interest in buying cassava from USAID FED 

supported farmers, and are potential targets for 

Global Development Alliance (GDA) arrangements. 

 

Task 1C: Increased Production and Profitability of the Goat Value Chain  
 

Establishment of Goat Shelters 

USAID FED distributed goat shelter 

construction materials to 56 goat production 

intensification sites in Bong, Lofa, Nimba and 

Grand Bassa counties. Materials include zinc 

for roofing, nails and fencing. To date, six 

shelters have been fully constructed in Nimba 

County (Figure 6). In total, 84 goat shelters 

will be constructed—Nimba (30), Lofa (20), 

Bong (25) and Grand Bassa (9)—in FY14. All 

shelters are expected to be completed by end 

of September 2014. 

 

 

USAID FED trained and contracted 23 

sawyers and 28 carpenters (all male) to help 

farmers source the lumber locally and to 

oversee the construction of the shelters.  

 

Goat Farmer Recruitment 

 

Figure 5: Women processing by hand at a processing site in 

Brewersville, Montserrado County. 

 

Figure 

 

Figure 6: Completed goat shelter at Zodoe Farmers Association site in 

Nimba County. 
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During this period, a total of 2,060 farmers (1,260 male, 800 female) in 84 goat groups were recruited 

for FY14 activities. All 84 goat groups have signed MoUs with USAID FED to support the construction 

of goat shelters for improved animal husbandry. By the end of June, these farmers had a cumulative 

animal stock of 4,803 goats (Table 11). A total of 1,217 goats (365 in Bong, 512 in Lofa and 340 in 

Nimba) belonging to 624 farmers (218 in Bong, 126 in Lofa and 280 in Nimba), were dewormed during 

Q3 FY14. 

 

Table 11: FY14 Goat farmer recruitment as of Q3. 

County FY14 

Farmer 

Target 

# of Farmers 

Recruited by 

Q3 

# of Male 

Farmers 

# of 

Female 

Farmers 

Total # of 

Goats Q3 

FY14 

# 

Does 

# 

Bucks 

# 

Kids 

Nimba 600 693 341 296 717 527 140 59 

Grand 

Bassa 

180 275 166 111 782 452 184 146 

Bong 500 596 493 179 1,723 1,297 388 38 

Lofa 400 496 260 214 1581 1083 148 350 

Total 1680 2060 1,260 800 4,803 3,359 860 593 

 

Community Animal Health Worker (CAHW) Training 

During the quarter, USAID FED trained 168 Community Animal 

Health Workers (1 male, 167 female) on the identification, 

prevention and treatment of various goat diseases (Figure 7).  

 

The training exercise took place at a pre-selected goat 

production intensification site located in each county and was 

conducted by USAID FED staff and a voluntary veterinary 

medicine graduate student from Cornell University.  

 

At the close of the training, all the participants received start-up 

kits comprised of a cool box, needles, syringes, multivitamins 

and drugs to treat common goat diseases. The trained CAHWs 

were also linked to agro-pharmacists in their areas through a 

voucher program.  

 

Goat Sales 

During the reporting period, goat farmers across the four 

counties reported that 932 goats were sold for a total of 

$58,158 USD. Year to date, 1,218 goats have been sold for a 

total of $74,253 USD (Table 12).  

 

Table 12: Goat sales for Q3 FY14. 

Figure 7: Newly trained CAHW 

vaccinates a goat during practical session 

during the training event. 
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County # of Goat 

Farmer 

Groups 

# of goats 

sold in Q3 

Value of 

goats sold in 

Q3 (USD) 

# of Goats 

sold YTD 

Total Value 

of Goats 

Sold YTD 

(USD) 

Nimba 
30 31 1,425 98 6,805 

Grand Bassa 9 137 8,735 166 10,555 

Bong 25 372 30,190 520 36,100 

Lofa 20 392 17,808 444 20,793 

Total 84 932 $58,158 1,228 $74,253 

 

CARI Livestock Quarantine Facility 

US Ambassador Deborah Malac inaugurated the CARI Livestock Quarantine Facility located in Suakoko, 

Bong County on April 4, 2014. The Deputy Minister of Agriculture Ms. Seklau Wiles, the Head of 

Livestock Research at CARI Dr. Arthur Karnuah, and Land O’ Lakes (LOL) Acting Chief of Party, Allison 

Williams were in attendance. 

 

USAID FED created and distributed a Quarantine Park Management Guidelines manual in order to 

provide guidance in quarantine management for CARI staff and LOL.  

 

In the month of June, LOL imported 209 goats from Guinea and Ivory Coast. The goats were 

transported by truck over the border and quarantined at CARI. CARI is observing the animals, which 

will be distributed to LOL and FED beneficiaries after the required quarantine period if they 

demonstrate good health and readiness for distribution.  

 

Goat Trading Event 

USAID FED piloted a goat trading event in Nimba 

County to facilitate linkages between goat production 

clusters and traders from Ganta and Monrovia. A 

total of 13 lead farmers from goat production 

clusters in Nimba County and six goat traders 

participated in the event in which 20 goats were sold 

for $965 USD (Figure 8). 

 

Both traders and goat farmers responded positively 

to regularly holding such events to enable regular 

access to markets for producer groups, and access to 

goat supply in Liberia for animal traders. USAID FED 

will roll out similar events across the four counties in 

the coming months, and take lessons learned into 

consideration to improve participation and 

governance aspects of trade negotiations. 

 

Figure 8: A Nimba County goat farmer makes a deal with a 

Montserrado-based livestock trader.  
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Task 1D: Increased Productivity and Profitability of the Vegetable Value Chain 
  

Production, Harvest and Sales 

During Q3 FY14, the second vegetable production season 

commenced with a total of 379 vegetable farmers (267 

males, 112 females) in 21 clusters in Montserrado, 

Margibi, Grand Bassa and Nimba counties. 

 

The vegetable clusters carried out land preparation, field 

layout and vegetable nursery construction, and are 

currently carrying out field maintenance on 116.23 

hectares of land (Figure 9). In this period, USAID FED 

trained and provided technical coaching to each of the 

clusters and linked the clusters to a voucher program for 

50 percent cost share on inputs. 

 

Integrated Pest Management 

During the reporting period, USAID FED monitored pest and disease prevalence in 15 districts in 

Montserrado County and two districts in Nimba County. The farmers noted infestations were largely 

responsible for the significant yield reduction.   

 

Some of the recommendations that arose from the evaluation included sourcing a broader range of 

pesticides and chemicals that farmers can use, as the existing broad spectrum chemicals such as Decis 

seem to be ineffective. During Q4 FY14, the 21 clusters will receive training on Integrated Pest 

Management (IPM) as well as new chemicals to test on their fields.    

 

Vegetable Sales 

In Q3 FY14, the 21 vegetable clusters sold a total of 37.85 MT of vegetables valued at $29,405.89 USD. 

In addition, during the same period, the Monrovia Vegetable Sellers Association traded a total of 18.5 

MT of vegetables valued at $15,472.30 USD. Sales from FY13 vegetable groups that are participating in 

VSLA activities amounted to 106.8 MT valued at $31,805.63 USD (Tables 13, 14). Total sales for FY14 

YTD comes to $85,784.51 USD. 

 

Table 13: Vegetable sales for Q3 FY14 of the 21 clusters.  

County 
Q3 Volume 

of Sale in (kg) 

Q3 Sales in 

USD  

YTD 

Volume of 

Sales (kg) 

Total Value of 

Sales YTD (USD) 

Montserrado 14520.4  $13,049.28  22695.7  $22,170.78  

Nimba 10444.7  $7,054.26  11024.7  $7,585.26  

Margibi 12399  $6,317.35  14777.5  $8,083.36  

Grand Bassa 486.87  $2,985.00  641.87  $667.18  

 

Figure 9: Nursery maintenance at White Plane 

Cluster, Montserrado County. 
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Total 37,850.97  $29,405.89  49,139.77 $38,506.58  

 

 

Table 14: FY14 vegetables sales by FY13 groups participating in VSLAs and traders associations. 

Group Volume Sold (kg) Sales Value (USD) 

Monrovia Vegetable Traders Association 18,549 15,472.30 

Total 18,549 $15,472.30 

VSLA -United Farmers Association (UFA) 28,350 14,959.38 

VSLA - Zoedoar Farmers Association 57,450 10,761.25 

VSLA –Menlehkoyee 21,000 6,085.00 

Total 106,800 $31,805.63 

 

Installation of Drip Irrigation Kits 

During Q3 FY14, USAID FED distributed and installed 

a total of 360 drip irrigation kits on 360 farmers’ fields 

in the four counties. Farmers also received training on 

irrigation kit installation and effective utilization. These 

kits will demonstrate the effectiveness of irrigation 

technology in vegetable production during the dry 

seasons (Figure 10). 

 

Community Collection Centers 

A total of 18 out of 20 collection centers have been 

established across the vegetable clusters for the 

aggregation and sorting of vegetables. The 18 

collection centers are located in Montserrado, Margibi 

and Nimba counties; the two remaining collection 

centers are expected to be completed during the 

month of July.  

 

During the reporting period, USAID FED coached 104 (54 male, 49 female) participants from farming 

groups on record keeping, focusing on the importance of maintaining records, analyzing running costs 

and profits generated. The mentorship is part of USAID FED’s strategy to ensure profitability and 

sustainability of operations in the collection centers. 

 

Solar Dryer Construction and Training 

During the reporting period, USAID FED trained four carpenters and six lead farmers (all male) from 

the Buchanan and Tubmanville clusters in Grand Bassa County on how to use and construct solar 

dryers. The trainees also received simplified illustrated fabrication guides to help them with their work. 

The solar dryers will be used to dry chili pepper and preserve its shelf life. 

 

Trader Support Activities  

 

Figure 10: Drip irrigation technology at White Plane 

Cluster, Montserrado County.  
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During the reporting period, USAID FED facilitated a meeting between the Monrovia Vegetable Sellers 

Association and vegetable farmers to formalize contractual business relationships between the two 

parties. The purpose of the platform is to stimulate purchase agreements and information sharing 

between supported clusters and traders. A total of 20 formal contracts have been signed between 20 

members of the Monrovia Vegetable Sellers Association and 21 USAID FED supported vegetable 

clusters to regularly supply vegetables.  

 

Market Linkages 

During the quarter, USAID FED facilitated the signing of purchasing contracts between ROSNA, a firm 

which provides catering services to Arcelor Mittal, and seven farmers representing the Yekepa 

Vegetable Production Cluster in Nimba County. Since the agreement was signed, the farmers have 

generated a total of $3,345 USD in revenue from supplying vegetables to ROSNA. ROSNA has also 

signed a similar agreement with the Tubmanville vegetable cluster in Buchanan, Grand Bassa.    

 

Subtask 1.1: Special Studies and MoA Data Collection Systems Development   
  

Rapid Rural Appraisal  

USAID FED sub-contracted DEN-L, a local NGO, to carry out rapid rural appraisal (RRA) with the 

following objectives: 

 

The RRA will first identify four categories of  lowland areas (both cultivated and with potential for 

cultivation) within Lofa, Bong, Nimba and Grand Bassa counties outside of areas already supported by 

USAID FED, and then categorized them as follows: 

 Lowlands less than 2 hectares 

 Lowlands that are more than 2 ha but less than 5 hectares 

 Lowlands that are between 5 and 10 hectares 

 Lowlands that are above 10 hectares 

 

The RRA will also identify all the major production areas outside of areas already supported by USAID 

FED for rice, cassava, vegetables and goats in Lofa, Bong, Nimba and Grand Bassa counties with 

emphasis on the following: 

a) Mapping of production for value chain clusters that have the potential to sufficiently feed raw 

materials to processing mills or deliver bulk produce to large buyers. Production Clusters are 

classified as: 

 Rice: approximately 150 hectares of historically cultivated upland and lowland located  

within close proximity (areas with rice production concentration) to each other.  

 Cassava: approximately 100 hectares of land planted within close proximity (high cassava  

production areas) to each other. 

 Vegetable: a minimum of 3 hectares of land planted by a minimum of 15 farming  

households within close proximity. 

 Goat: location of communities with a minimum of 100 goats within close proximity (high  

goat concentrated areas) to each other, indicative of the goat owners 
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b) Mapping of locations where active and regular markets exists for rice, cassava, vegetable and 

goat commodities with distance measurements. These should include USAID FED supported 

areas. 

c) Determine selling patterns of rice, cassava, vegetable and goat, for example how much of each 

commodity is sold, how often each commodity is sold, when the sales of these commodities 

take place, how many people are estimated to sell each commodity, the buyer’s profile and 

whether there is unmet demands for each commodity. These should include USAID FED 

supported areas. 

d) Determine buying patterns for household consumption for each of USAID FED’s 

commodities, i.e., how much of HH income is spent on rice, cassava, vegetables, goats? How 

often do they buy these commodities and where? 

e) Who are the donors operating in the area and what are their interventions? These should 

include USAID FED supported areas. 

  

The RRA will identify all the processing and storage facilities for the value chains in Lofa, Bong, Nimba 

and Grand Bassa counties with emphasis on the following: 

a) Rice: Identify location, determine size (cubic meters), current state (operational or not), and 

map locations of storage facilities. 

b) All value chains: Identify location, determine capacity (output capacity), current utilization and 

prepare a map of processing facilities (including slaughter houses for goats). 

c) All value chains: Identify location, determine size (cubic meters), current use, and map 

locations of collection centers, trading hub, aggregation points or buying stations for the 

USAID FED value chains, specify which commodities they are used for, and who owns the 

center.  

 

Finally, the RRA will identify support services for agriculture, especially for the value chains, in the four 

counties. Such support services include: mechanized services, input suppliers/agro-dealers, and financial 

lending institutions that support agriculture. Identify private entrepreneurs and others involved with bulk 

buying of rice, cassava, vegetable and goats in Lofa, Bong, Nimba and Grand Bassa counties. 

 

The study is expected to be completed at the end of September 2014. 

Subtask 1.2: Improve Access to Agriculture Inputs  
  

Rice Seed Multiplication 

During the reporting period, 10 lowland sites (40ha) and 12 upland sites (120ha) were prepared for 

planting. The nurseries were constructed and transplanting is expected to take place during the third 

week of July. Construction of irrigation spillways is also taking place at seven of the sites. 

 

USAID FED delivered all rice seed requirements for seed multiplication in FY14. A total of 1.8 MT of 

Nerica14 and 4.2 MT of Lac 23 were supplied to the upland sites, and 2 MT of Nerica L19 was 

distributed to Bong, Nimba and Lofa counties for the lowland sites. The ten lowland sites were also 

supplied with 40 UDP applicators.  



  

USAID Food and Enterprise Development Program for Liberia  

Quarterly Report, Q3 FY 2014 

23 

 

During the reporting period, USAID FED distributed 4.2 MT of fertilizer (2.4 MT NPK and 1.8 MT urea 

granules) to Bong, Nimba, Lofa and Grand Bassa counties. The fertilizer will benefit the 22 rice seed 

multiplication sites in these areas.  

 

USAID FED trained 30 seed inspectors, 17 non-FED staff (12 male, 5 female) and 13 FED staff (10 male, 

3 female), in May and contracted them to conduct inspections on the rice seed multiplication sites 

during the upcoming growing season. Each inspector has been allocated a schedule indicating sites to 

inspect. In July 2014, the research organization Africa Rice will assess the inspection standards to ensure 

that seed certification protocols are being followed. 

 

UDP Technology Demonstration  

USAID FED is demonstrating urea deep placement (UDP) as a more efficient and productive method of 

fertilizer use. Two approaches for demonstrating this technology are being carried out in FY14. One 

approach is demonstrating UDP alongside urea broadcasting and zero fertilizer application. Another 

approach is demonstrating UDP only. Each approach will be carried out at 50 sites, for a total of 100 

sites. In FY15, a follow up study will determine which approach is more effective in terms of adoption 

rate. 

 

As of the end of Q3, USAID FED prepared 50 UDP 3-treatment trial sites, or 150 ha of land, for the 

FY14 season. Of the 50 sites, 29 sites are in Nimba, 14 sites are in Bong, and seven sites are in Lofa. 

These sites will demonstrate the effects of three treatments pertaining to soil fertility management and 

their impact on yield. Treatment 1 (T1) will receive all improved technologies, but no fertilizer. 

Treatment 2 will receive all improved technologies as in T1, plus muriate of potash (MoP), triple super-

phosphate (TSP) and urea granules applied via broadcasting. Treatment 3 will receive all improved 

technologies as in T1, plus MoP, TSP and urea in briquette form that will be applied through deep 

placement. 

 

In addition, 89 sites are undergoing preparation and will receive all improved technologies and UDP. 

Fifty of these 89 sites are included in a UDP study for FY15, which is mentioned above.  

 

Soil Sample Analysis 

Per the recommendations from Dr. Upendra Singh’s UDP technology application study submitted in 

April, USAID FED commenced soil sample collection for testing to determine the soil’s nutrient levels. 

The results of the tests will inform future rates of fertilizer applications.   

 

During the quarter, USAID FED collected soil samples from 132 lowland sites, including the 100 UDP 

study sites. USAID FED sent 20 samples of 100g each (2kg) to the IFDC Laboratory in Alabama, USA for 

micronutrient requirement testing. A further 300 samples of 100g each (30kgs) were sent to the 

Council for Scientific and Industrial Research (CSIR) in Ghana for testing. Triangulation of results from 

two laboratories will ensure that the proper fertilization needs are determined. The results of the tests 

are expected in July 2014.  
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USAID FED developed a training manual and conducted 

training in Montserrado, Bong and Nimba counties for 

58 participants (57 male, 1 female) (Figure 11) on soil 

sample collection.  

 

USAID FED has also contracted a soil chemist to train 

both USAID FED and non USAID FED personnel on 

soil testing and fertilizer rate computation based on soil 

test results. A total of four HACH test kits were 

procured and are expected to arrive in Liberia in July 

2014.  

 

PUA Dry Season II Voucher Program 

During the reporting period, USAID FED, through 

Wienco and its network of agro-dealers, distributed 

354 input vouchers meant to stimulate the demands for 

inputs in the 21 USAID FED supported clusters. The composition of the voucher includes fertilizers, 

pesticides and seed varieties valued at $160 USD. To purchase the package, each farmer must pay $80 

USD out of pocket. By the end of the closing voucher window period in May, 97 vouchers were 

redeemed, representing a 28 percent redemption rate (Table 15).  

 

Table 15: Vegetable voucher reconciliation for PUA Dry Season II. 

 

 

 

 

 

 

 

 

 

 

USAID FED and input supply company Wienco conducted a rapid assessment to determine the reasons 

for the low redemption rate, and established that the package composition of vouchers, the cost of the 

voucher, as well as the limited cash flow of farmers influenced their inability to redeem vouchers for the 

dry season production. A lessons learned workshop that includes the input supply company, the agro-

dealers and vegetable farmers will be held during July 2014 to discuss the low redemption rates and how 

best to design a future program, especially for the wet season. The USAID FED team is strategizing 

other options to stimulate demand for inputs. 

 

County # of Vouchers 

Distributed 

# of Vouchers 

Redeemed 

Montserrado 112 61 

Margibi 145 11 

Grand Bassa 23 1 

Nimba  72 24 

Total # of Vouchers 352 97 

 

Figure 11: Participants in a practical session during 

the soil sample collection training in Nimba County. 
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Goat Voucher Program 

During the reporting period, USAID FED 

trained 42 extension staff (2 male, 40 

female) on voucher distribution and the 

voucher redemption process.  

 

A total of 103 goat health kits, valued at 

$107 USD each, were distributed through 

eight identified agro-pharmacists to 206 

trained Community Animal Health Workers 

(CAHW) in the four counties. USAID FED 

partner, BRAC Liberia, identified the agro-

pharmacists (Figure 12).  

 

The starter kits will ensure that rural 

farmers have access to affordable animal 

health care material and services. The 

subsequent voucher subsidy will cover 75 

percent of the cost for CAHWs. In the 

future, CAHWs would turn to the selected agro-pharmacists to secure their drug requirements. 

Subtask 1.3: Agricultural Extension Support  
Development of Documentary  

During the reporting period, USAID FED produced a rice video which was aired at the MSME 

Conference’s Policy Forum and the MSME Awards Dinner at the Monrovia City Hall in May 2014.  The 

video focusses on the challenges surrounding the competitiveness and profitability of Liberia’s rice value 

chain.  

 

Development of Extension Material  

USAID FED developed four fact sheets on the major diseases affecting cassava production in Liberia. 

The fact sheets, which are integrated with nutritional messages, are part of a new “Cassava Disease ID 

and Management” series intended for use by USAID FED, MoA and NGO field extension staff working 

on the cassava value chain. Simplified versions of these materials are being produced for farmers. 

 

Nutrition Messaging 

USAID FED produced four nutrition jingles to be tested in Bong and Grand Bassa counties. The jingles 

were translated into two local languages, Bassa and Kpelle, as well as simple Liberian English. The jingles 

were tested in Grand Bassa during June 2014 on a rural radio station. The jingles are promoting diet 

diversification and the importance of animal based protein nutrition for pregnant women and children 

under the age of two.  

 

Radio Extension Program 

During the month of May, USAID FED organized a one-day round table event to discuss the role of 

radio in agriculture extension. Throughout the event, USAID FED signed MoUs with four community 

 

Figure 12: Nimba County based agro-pharmacist helped distribute 

material. 
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radio stations from Lofa, Bong, Grand Bassa and Nimba counties towards the production and airing of 

30-minute agriculture radio shows on a weekly basis. County radio stations Radio LACSA of Grand 

Bassa, Radio Bongese of Bong, Radio Kergheamahn of Nimba and Radio Taikor  Lofa, together with 

farmers, the Press Union of Liberia, MoA and other agri-business stakeholders participated in the event. 

 

During the event USAID FED made a commitment to provide four laptop computers, digital voice 

recorders, rain gear and internet modems to enhance the work of the four partner radio stations. The 

Deputy Agriculture Minister for Planning and Research, Dr. Charles McClain, stressed the need for the 

media to exert more effort in reporting on the agriculture sector and to bring to the public’s attention 

challenges involved in food production in Liberia and the work of the MoA and its development partners 

in improving production systems in Liberia. According to Dr. McClain, there is a lot happening in the 

sector but the information is not getting to the public. 

Component Two: Stimulate Private Sector Growth and Investment 

Task 2: Enabling Policy Environment for Private Sector Growth  
 

Policy Reform Activities 

In May, USAID launched the Liberia Agriculture Business Enabling Environment Inter-agency Policy 

Group (LABEE IPG) to facilitate moving forward with policy initiatives that stimulate growth in the 

agriculture sector. The LABEE IPG consists of key technical personnel from Ministry of Commerce and 

Industry (MoCI), MoA, National Investment Commission, the Governance Commission, the National 

Legislature, World Food Program, International Finance Corporation and private sector partners such 

as Weinco, Gro Green, Fouta Corp, Liberia Fruits Company, among others. The group adopted its 

terms of reference in June. The follow up meeting is scheduled for July 3, 2014. 

Seed Certification, Crop Protection Chemical, and Livestock Policy 

In April, USAID FED held a multi-stakeholder consultative meeting at the Ministry of Agriculture to 

determine the next steps in the process for creating legislation and implementing the National Seed and 

National Crop Protection Chemical policies. The MoA confirmed that policies existing at the ECOWAS 

level simply need to be adopted through publication and promulgation in the National Gazette. Minister 

Florence Chenoweth also stated that MoA can move forward with the implementation of the policies 

without the policies being passed into legislation through the National Legislature. The Liberia Law 

Reform Commission (LLRC) also confirmed that MoA has the jurisdiction to implement its own 

regulations without a national law.  

In the interim, regional representatives from the West Africa Seed Project (WASP), West Africa 

Fertilizer Project, and ECOWAS re-confirmed the need to adopt the ECOWAS regulations. A team 

consisting of the ECOWAS Commission, the World Bank, and the Mano River Union Secretariat will 

pay a high level visit to Liberia for a discussion with Minister Chenoweth in July.  

2014 National MSME Conference 
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To facilitate the communication and adoption of policies promoted by the project, USAID FED 

supported the MoCI to convene the MSME Conference 2014, April 29-30, 2014. This year’s conference 

highlighted agri-business and youth. USAID FED supported the event by doing the following: 

 Supported planning and implementation of the event; 

 Procured a live radio show, catering, public announcement systems, conference banner, and 

conference hall rental; 

 Promoted the event through county-based radio announcements as well as staff participation in 

a live radio show on the national radio station, ELBC; 

 Exhibited all four value chains from input supply to 

consumer at the conference trade fair. The exhibition 

also included new value chain marketing material and 

value chain infographic posters (Figure 13);    

 Produced a documentary style video explaining the rice 

value chain, subsector constraints, implementation 

strategies, and policy initiatives; 

 Transported  and lodged 18 USAID FED  farmers, agri-

businesses, and county-based radio journalists who 

attended the conference; and 

 Promoted local agri-business through the participation of 

major input suppliers such as Wienco, Gro Green, Price 

Trading, Arjay Farms, and Arise and Shine and Fabrar 

Liberia, who exhibited their products in the trade fair 

exhibition. 

 

USAID FED led four breakout sessions at the conference 

including  

 The Other Side of Agriculture: Opportunities for Business 

showcased youth and women engaged in profitable 

agricultural activities. 

 Value Chain Financing: Solutions for Liberia presented embedded financing schemes that enable formal 

financing to reach marginalized farmers that involve more bankable downstream value chain 

stakeholders, such as agro-input suppliers, aggregators, and buyers. 

 Market Intelligence presented the topic within the Liberia context among donors, ICT providers, 

private sector investors, and MoCI to find solutions. 

 Policy Dialogue Session focused on a small number of strategic policies that will encourage private 

sector investment and support for overall growth of the agriculture sector, particularly rice, 

cassava, goats and vegetables value chains. 

 

Overall, the MSME Conference was a success for USAID FED’s work based on the following results: 

 

Figure 13: USAID FED’s stall at the MoCI 

conference. 
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 The 25 percent local procurement regulation (Small Business Empowerment Act) is expected 

to be ratified into law by July. The law will require the GoL to procure at least 25 percent of 

their goods and services from locally registered businesses. 

 

 The President of Liberia signed Executive Order #64, suspending import tariffs on “essential 

equipment, agricultural seeds, live animals for breeding, and other goods directly related to 

agricultural development” on April 25, 2014. USAID FED began to lobby for this in November 

2013 and put together the list of agro-inputs and corresponding HS codes for MoCI to use to 

lobby for the measure. 

 

 Deputy Minister for Industry, Ameh Bah, agreed to champion the effort to recruit members for 

the TWG for LABEE. Deputy Minister Bah also committed his team to lead the TWG in 

partnership with USAID FED. The group drafted terms of reference in June.  

Subtask 2.1: Access to Credit and Business Development Services  
 

In Q3 FY14, USAID FED and the Loan Extension Agents (LEA) completed the following tasks: 

 

 Completed introduction to VSLA in the six counties and signed MoUs to carry out a VSLA 

program with 93 groups; 

 Assisted in the development of a USAID FED-specific VSLA curriculum; and 

 Recruited 20 Community-based Facilitation Officers (CFOs) in the six counties and conducted a 

five-day VSLA Training of Trainers in Gbarnga. The 20 CFOs will support new VSLA groups 

among FED FY13 and FY14 farming clusters. 

 

As of Q3 2014, the 26 FY13 VSLA groups and the 96 new VSLA groups have provided approximately 

$150,000 USD in loans to members (Table 16).  

 

In FY14, USAID FED set targets to disburse loans to 124 VSLA groups, support over 3,300 farmers to 

access loans, disburse $149,000 USD in loans to farmers, and disburse $89,000 USD in loans to M/SMEs. 

The project aims to disburse an overall total of $240,000 USD in loans. 

 

Table 16: VSLA group results for Q3 FY14. 
Date 

(FY14) 

# of 

Groups 

# of 

Active 

Members 

Shares 

Purchased 

(USD) 

Total Ag 

Loans 

(USD) 

# of 

Members 

with Ag 

Loans 

Nov-Dec 26 627 $18,516 $10,542 443 

Jan 26 642 $6,789 $5,826 243 

Feb 26 701 $10,111 $11,375 286 

Mar 26 705 $10,972 $8,908 259 
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Figure 14: The Zoedoar Women’s Group pays back their loan in 

full. 

Apr 26 836 $9,332 $7,737 133 

May 120 3,116 $34,531 $21,533 589 

Jun 122 3,246 $28,835 $24,201 679 

Total 122 3,246 $119,086 $90,123 2,632 

FY14 

Targets 

124   $149,982 3,318 

 

VSLA members reported utilizing loan funds for agriculture activities such as hiring labor to brush and 

maintain fields; purchasing seeds, agro-chemicals and tools; and for transporting goods to the market. 

 

The VSLA program includes mentorship in group leadership, managing conflicts, and record keeping 

over a nine month period until the groups’ final payout (disbursement of savings and accrued interest). 

The pilot of 26 groups will ‘graduate’ and are 

expected to make payouts in July 2014. The 

groups that make a payout are encouraged to 

begin a new cycle, typically recruiting more 

members or splitting into two groups to 

accommodate higher numbers. USAID FED 

will follow the progress of these groups. 

 

Micro Finance for Farmers 

In the first quarter, Liberia Entrepreneurial & 

Asset Development (LEAD), a local 

microfinance institution (MFI), signed loan 

agreements totaling $1,630,000 LD ($20,375 

USD) for individual vegetable farmers in 

Montserrado and Margibi who were part of 

FY2013 demonstration plots. In the second 

quarter, LEAD issued small loans to four 

USAID FED PUA vegetable clusters to purchase water pumps for a total of $221,000 LD ($2,600 USD) 

inclusive of 16 percent interest. 

 

At the end of Q3 FY14, five of the initial seven groups paid off their loans in full as a result of successful 

sales of vegetables, while other groups have made partial payments. The remaining four PUA group 

loans are due in September. In total, 89 percent of the amount loaned in Q1 has been paid off.  

 

As a result of the successful pay off rate, LEAD has increased its loan offer to USAID FED farmers to LD 

$3 million (approximately $36,000 USD). Three groups have already been approved for new loans: 

Menlehkoyee for $500,000 LD and Zoedoar for $1,000,000 LD, who received loans in June and UFA for 

$500,000 LD, who will receive the loan in July (Figure 14). 

 

The results through June are as follows (Table 17). 
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Table 17: Loans and associated sales as of June 2014.  

Group Loan 

Principal 

(USD) 

Loan + 

Interest 

(USD) 

Amount 

Repaid 

(USD) 

Associated 

Sales (USD) 

Ex Rate 

(LD/USD) 

Disburs

ement 

Maturity 

United Farmers 

Association (UFA) 

$2,630 $3,131 $3,131 $14,247 80 Oct 

2013 

May 2014 

Zoedoar $5,229 $6,225 $6,225 $10,249 80 Nov 

2013 

May 2014 

Menlehkoyee $2,614 $3,112 $3,112 $5,795 80 Nov 

2013 

May 2014 

Money in the Bush $1,882 $2,241 $2,241 TBD 80 Nov 

2013 

May 2014 

Kukatonon $1,559 $1,856 $1,856 TBD 81 Dec 

2013 

Jun 2014 

Kuwikai $1,559 $1,856 $1,135 TBD 81 Dec 

2013 

Jun 2014 

Welekema $1,559 $1,856 $309 TBD 81 Dec 

2013 

Jun 2014 

Cinta Horton $137 $163  TBD 85 Mar 

2014 

Sep 2014 

Kollie Kan Ta $137 $163  TBD 85 Mar 

2014 

Sep 2014 

Weala $137 $163  TBD 85 Mar 

2014 

Sep 2014 

Kpoya $137 $163  TBD 85 Mar 

2014 

Sep 2014 

Zoedoar (#2) $9,545    88 Jun 2014 Dec 2014 

Menlehkoyee (#2) $4,773    88 Jun 2014 Dec 2014 

Total USD* $31,879 $37,973 $18,010 $30,291    

FY14 Targets $89,736       

* Loans disbursed in Liberian Dollars. USD Calculation based on average exchange rate for the month in which the loan was disbursed. 

 

 

In addition, from April to May a local agro-input supplier, Wienco Liberia, provided agro-inputs on 

credit to nine rural agro-input dealers for a value totaling $56,320 USD. This was as a result of the FED 

voucher program for PUA farmers to offer vouchers to 352 farmers. 

 

Through VSLA, microfinance loans, and embedded financing USAID FED-supported farmers and 

businesses have accessed a total amount of $178,340 USD in FY14 (Table 18). 

 
Table 18: Total loans in USD accessed by farmers through VSLA, LEAD, and Embedded Financing to date. 
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Business Training and Mentorship to Access Finance 

USAID FED, in collaboration with the Enterprise Development Specialist at Liberia Investing in Business 

Expansion (IBEX), created customized training and mentorship modules for VSLA groups. Upon 

graduation, the VSLA groups will be eligible to receive loans. A pilot training with the six groups from 

Montserrado and Margibi took place in Monrovia in June.  

 

Each group was represented by the five management committee members.  In addition, four USAID FED 

CFOs from Montserrado and Margibi attended. 

 

USAID FED signed a MoU with each of the six VSLA groups. The purpose of the MoU is for USAID FED 

to train and mentor VLSA groups, and for the groups to utilize these types of business development 

services to access larger loans to reinvest back into agriculture. 

 

The training covered: 

1. VSLAs as informal financial service providers for micro-agribusinesses 

2. Agri-business investment 

3. Requirements and strategies for accessing credit 

4. Basic record keeping for small businesses 

5. Options for VSLA expansion 

 

In July, the program will be rolled out to the remaining 20 pilot VSLA groups that are graduating 

from their first year of savings and lending. The training program will include a short ceremony on 

day one that will include participants from USAID FED, IBEX, the Central Bank, Educare, and local 

banks such as Ecobank. 

Component Three: Build Local Technical and Managerial Human 

Resource Capability 

Task 3.0: Develop Existing Vocational Centers into Centers of Excellence in 

Vocational Agriculture Education (CoE) 
 

Lofa County Community College 

Type Q1 Q2 April May June Q3 Total FY14 

Target 

LEAD $17,033 $546 - - $14,318 $14,318 $31,387 $89,736 

VSLA $10,542 $26,109 $7,737 $21,533 $24,201 $53,471 $90,123 $149,952 

Wienco* - - $56,320 - - $56,320 $56,320 $ 87,312 

Total $27,575 $26,655 $64,057 $21,053 $38,519 $124,110 $178,340 $327,000 

*Represents embedded financing (in-kind credit given between value chain stakeholders) 

Note that Indicator Progress Report uploaded in PIDS for Q1 and Q2 Total Loans show a variance of +%9,766 

and -$14,607 respectively from quarterly reports. This is due to post quarter adjustments from gathering loan 

data from the field. In the IPR, the total difference of +$4,842 has been added to Q3 in order to reconcile the 

variances.   
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In Q3, USAID FED delivered materials and completed renovations of the Career and Internship Center, 

computer lab and Agriculture Dean’s office at the Lofa County Community College (LCCC). The LCCC 

contributed 38 days of labor towards the renovations. 

 

Nimba County Community College 

In Q3, Nimba County Community College (NCCC) contributed approximately 38 labor days for the 

renovation of the Center of Excellence (CoE) in the following: installation of air conditioners, overhead 

fans, window glass, electrical wiring, security window bars and doors and assembling office furniture.   

 

Booker Washington Institute 

USAID FED held several meetings to clarify their relationship with the Accelerated Vocational Training 

Program (AVTP) located at the Booker Washington Institute (BWI), a secondary educational institution. 

These meetings were to ensure that the support of FED benefits the AVTP students who are the target 

beneficiary for the development of a CoE in vocational agriculture education.  

As a result of the clarification, it was agreed that USAID FED will coordinate both with BWI and the 

AVTP Coordinator of the MoE. The NDA curriculum will be implemented in the AVTP, but all facilities 

that FED will establish within BWI will benefit both the students of the AVTP and the secondary school 

of BWI. Since BWI is in charge of the facilities, USAID FED will continue to support BWI in generating 

income from additional sources in order to ensure that the facilities continue to be used to support 

effective learning of agricultural theories and development of skills needed to support agriculture in 

Liberia.  

Grand Bassa Community College 

In Q3 FY14, USAID FED assessed the suitability of locating VSAT Internet service and a science 

laboratory to Grand Bassa Community College’s (GBCC) Paynesberry campus. All of the CoE’s main 

activities will be housed at the facilities on the Paynesberry campus. A large classroom in the Science & 

Technology building has potential for renovation for offices while the laboratory and other classrooms 

are available. By August 2014, the GBCC expects to be completely moved to the new facility. 

 

USAID FED assisted the college management with shaping a business plan that will help the business 

activities of the college to operate profitably. GBCC‘s goal is for the CoE to be self-funded by 2016. The 

GBCC administration has identified and designated staff to oversee the CoE’s business development and 

management. 

 

National Diploma in Agriculture (NDA) Curriculum 

USAID FED assessed the capacity and background of 60 individual instructors from the Departments of 

Agriculture, Business, IT and English at the four CoEs to determine availability of instructors to teach 

the seven NDA courses that will be rolled out in September 2014. Twenty instructors have been 

selected to work on the syllabi and lesson plans, and will also teach the following courses during 

Semester 1 of the 2014/15 academic year. 

 

1. Principles of Animal Production 

2. Communication in English (1) 
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3. Principles of Crop Production 

4. Intro to Farm Woodland Management 

5. Introduction to Soil Science 

6. Agricultural Math (1) 

7. Computer Applications (1) 

 

Development of Lesson Plans for NDA Fall Semester 2014 Courses 

In Q3, USAID FED and partner institutions completed the development of the syllabi and lesson plans 

for the seven courses that will be taught during the fall semester. USAID FED worked with 28 

instructors at the CoEs during this exercise, took stock of the textbooks and teaching resources that 

are currently available, and made recommendations for other resources that are needed for proper 

delivery of each course.  

 

NDA Curriculum Roll-Out and Coordination 

In the follow-up meeting to the March NDA Curriculum Review Session, each CoE appointed a focal 

person in charge of shaping and improving the CoE’s business plans. The action is in response to USAID 

FED’s request that CoE’s submit an operational plan to support the additional teachers that will be 

required to teach the NDA courses. Representatives from the CoEs, the Ministries of Education, Youth 

and Sports, and National Commission on Higher Education participated in the meeting.  

 

USAID FED and the Ministry of Education agreed to begin promoting the upcoming NDA rollout in Q4. 

Jingles and talk shows will be aired on radio stations in Monrovia, as well as the partner rural radio 

stations in the counties. USAID FED plans to hold an event at BWI in September to officially launch the 

NDA program. 

 

In Q3, USAID FED held an orientation session with the VAEOs to help them better understand their 

roles and responsibilities. Topics handled during the session included USAID FED FY14 work plan, NDA 

roll-out, and the preparation of individual VAEO work plan and monthly targets. 

 

ICT Support at CoEs  

The servers for the Lofa and Nimba CoEs arrived in May, and were configured by USAID FED and 

delivered to the CoEs in June. The addition of these servers will have a major impact on increasing the 

internet speed for these CoEs. 

 

USAID FED inspected the internet installation at the LCCC. The 1.8 m VSAT C-Band antenna was 

delivered to LCCC, enabling the internet to function properly. A team of contractors completed the 

running of internet cables in all of the designated areas of the CoE, including the agriculture faculty 

lounge, the library, and the administration building. 

 

USAID FED developed an operational strategy for the fee-based internet and photocopying services in 

collaboration with the NCCC’s president. The USAID FED VAEO will support NCCC’s librarian to 

improve recordkeeping. Additionally, campus-wide policies regarding internet access will need to be 

instituted once the server and the cyber management software have been installed. USAID FED will help 
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NCCC formulate the policy and procedures and procure the cyber management software and teach the 

relevant staff to use it.   

 

In regards to (VSAT) bandwidth and provision for Internet Service Provider (ISP), the GBCC has 

included internet expenses, including bandwidth payment and routine maintenance of equipment such as 

servers, VSAT disc and accessories in the 2014/2015 fiscal budget, amounting to approximately $16,700 

USD. The selection of an ISP will be done through competitive bidding. USAID FED will assist in 

developing technical specifications for Internet equipment and in evaluating the qualification of bidders. 

Agriculture Science Laboratories 

USAID FED hired a Science Laboratory Specialist and an engineer to assess the equipment list for the 

agriculture science labs and assess the facilities with a special focus on the electrical and clean water 

supply. The assessment team completed the assignment and created a blueprint of the laboratory that 

shows the placement of major equipment and fixtures, as well as a budget. 

 

USAID FED is in the process of hiring an architecture and engineering firm to assess the agriculture 

science lab blueprints provided by each institution and the cost estimates to complete the renovation. 

Upon completion of the assessment, USAID FED will begin procurement of the equipment for the 

agriculture science labs. 

 

FED obtained a list of recommended apparatus/equipment from project partner, Louisiana State 

University, for the CoEs Agriculture Labs. USAID FED hired Soil Science Expert Emmanuel Lincoln to 

review all technical specifications and costs, and to submit an evaluation to finalize the equipment for 

procurement. 

 

USAID FED prepared reporting templates to capture information on the usage of the agriculture science 

labs by faculty and students for both teaching activities and fee-based services to community farmers. 

Once the labs are established, the VAEOs will be expected to help train the faculty and lab technicians 

to utilize this recordkeeping system.  

 

In addition to completing the development of the courses, USAID FED is considering procuring 

textbooks from neighboring West African countries that will be used in the NDA. USAID FED has 

received a proposed list of textbooks and instructor reference textbooks from each of the four CoEs. In 

July, USAID FED will complete a final list of textbooks to procure. 

 

USAID FED trained two staff from each of the CoEs on soil sampling techniques during a week-long soils 

sampling training workshop. In addition, USAID FED will hire a soils chemist to carry out further soils 

analysis training in July to further build the capacity of the future laboratory technicians and soils 

instructors.  

 

Flash Web Design for E-Library Development 

In Q3, USAID FED developed a Scope of Work (SOW) to engage a local consultant to create a Flash 

Website to incorporate soft copy reference instruction materials, publications, factsheets, videos, 
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photos, graphics and any other material needed by the CoE instructors to improve the content of their 

courses. 

 

Once the website and content have been uploaded in a Flash multimedia software platform, it can then 

be downloaded onto Flash Players so that the contents can be accessible on a wide range of computer 

systems and devices off-line with no need for Internet access. The players will be made available to CoE 

faculty and the libraries.  

 

Establish Demonstration Farms at CoEs 

In May, the GBCC successfully acquired 158 acres of land from the community near Big Joe Town 

where the CoE will establish its demonstration farms and the future rice mill and cassava processing 

operations. The establishment of the goat demonstration enterprise and a greenhouse vegetable 

demonstration enterprise will be adjacent to the Paynesberry campus. 

 

In addition, USAID FED has proposed following demonstration farm activities for Q4 FY14. 

 BWI: vegetable production, open and protected with drip irrigation and commercial composting 

 LCCC: SRI of lowland rice with UDP and goat production 

 NCCC: SRI in lowland rice with UDP, cassava, and goat production 

GBCC: vegetable production, both open and protected with drip irrigation, commercial 

composting, and goat production.   

KRTTI Vegetable and Cassava Production Workshop  

USAID FED organized a two-day ToT training in cassava and vegetable production at Kakata Rural 

Teachers Training Institute (KRTTI). Ten of the institute’s production staff members and 256 students 

participated in the training which was 80 percent practical. At the end of the training, participants were 

able to demonstrate improved vegetable and cassava production practices. The participants have 

requested an additional training on farm irrigation.  

 

NCCC Fish Farming 

During the quarter USAID FED organized several meetings with the USAID FED sub-contractor 

Association Pisciculture et Development Rural en Afrique (APDRA) Catalyst Liberia 

(APDRA/CATALYST) to identify the steps required to complete the fish farming project.   

 

In Q3 FY14, USAID FED provided seed rice (SUAKOKO-8) to plant rice in pond #1, NCCC provided 

the labor, and APDRA Catalyst Liberia has committed to providing technical assistance and monthly 

visits.  

 

APDRA/CATALYST led two harvests in conjunction with NCCC in June to gauge whether the NCCC 

Rice and Fish project was successful and is worth another investment. The June harvest resulted in 178 

fish, of which 130 fish were sold for approximately $225 USD. The rest of the fish were returned to the 

ponds for restocking. Since November 2013, the fish ponds have reported sales of approximately $665 

USD (Figure 15). As a next step, USAID will facilitate the engagement of a Farmer-to-Farmer volunteer 
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to help improve the fish pond business of NCCC. However, NCCC will need to commit resources to 

manage and operate the fund for this enterprise to succeed. 

 

 
 

NCCC Demonstration Sites 

NCCC agriculture students have taken over the agricultural labor activities and planted 60 improved 

palm seedlings on one hectare of land and intercropped with cassava. A total of 138 agriculture students 

completed the planting of approximately 3.5ha of land with cassava using mounds and ridges. 

 

A total of 35 NCCC agriculture students commenced working on the 2.5ha of swamp land. NCCC 

faculty provided inputs such as files, cutlasses and 25kg of rice seed. The students have cleared eight 

standard plots in the swamp. They expect to 

finish planting rice in July. 

 

A group of women farmers from the nearby 

community planted 1.5 ha of cassava, and NCCC 

students cleared 3 ha of land for the cassava 

demonstration farm which will be supported by 

USAID FED.  

 

NCCC students and instructors started 

composting in an outdoor pit during the month of 

May and shifted the production inside of the 

composting building following a USAID FED 

compost training. USAID FED plans to prepare a 

composting activity for FY15 to ensure that CoE 

faculty members receive hands-on training at 

 

Figure 15: A student shows his catch from the NCCC fish project. 

 

Figure 16: USAID FED staff meets with BWI leaders to prepare 

a strategy for the NDA roll-out and student orientation prior to 

the semester.  
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BWI’s commercial composting facility. 

BWI Demonstration Sites 

USAID FED conducted an assessment (Figure 16) of the Booker Washington Institute (BWI) campus 

and worked with the head of AVTP, teachers and the Agriculture Department to determine what 

activities have potential for income generation in order to assist in making the institute financially 

sustainable and strategize plans for the NDA roll-out in September.  

 

According to the findings, it is unlikely that instructors will immediately develop new lecture notes for 

the NDA courses. As a result, the NDA and former agriculture courses may result in a “hybrid” course 

during the first few years of implementation.  

 

Establish Career, Resource and Internship Centers at CoEs 

In May, USAID FED worked to integrate activities for student career development and exploration into 

each of the seven NDA courses that will be rolled-out in the fall semester. The activities include career 

days, guest speakers, field trips and interviews with agriculture and agribusiness leaders. This effort 

coincides with the development of program partnerships and internships that will allow the CoEs to 

leverage external resources and ensure program sustainability. A list of general partners for each 

institution was developed including 67 partners near the CoEs (LCCC, 31 partners; NCCC, 11 partners; 

GBCC, 11 partners; and BWI, 14 partners) and another 27 nationwide partners that are relevant for 

specific courses.  

Agricultural Extension Curriculum and Community Outreach Programs 

Two agriculture student leadership organizations are currently active. The Future Farmers Association 

(FFA) of BWI has 125 members, and the Agriculture Students Association of NCCC currently has 130 

members (75 male, 55 female). The VAEO at LCCC have worked to recruit students to create an 

organization at LCCC. The group held their first general meeting in June. 

 

Agriculture Scholarship Fund Established at NCCC 

With fundraising assistance from USAID FED, the Agnes Nenah Teakpah Scholarship Fund was 

established at Nimba County Community College during April. Agnes Teakpah is the first scholarship 

recipient for the first semester of the 2014-15 academic year. The scholarships are for adults who have 

gone back to school to get an education in agriculture and who best embody the values of the CoE: hard 

work, teamwork, integrity, service, commitment to excellence, and a welcoming hospitality. To date, 

$200 USD has been collected and another $200 USD pledged. At NCCC, each credit hour costs $3 

USD, and the CoE expects to award four scholarships next semester. 

 

Agriculture Students Benefitting from USAID FED Assistance  

USAID FED commenced work on the development of a comprehensive record of all students currently 

enrolled in the agriculture faculties at each CoE. The number of enrollees fluctuates from semester to 

semester since many of the students await scholarships from the Government of Liberia and other 

organizations before completing the registration process. A completed census of enrollees has been 

completed for the current semester and shown that 770 students have benefitted from USAID FED 

support to the CoEs. The breakdown among the four CoE is: 
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LCCC: 248 students (197 males, 51 females) 

GBCC: 76 students (49 males, 27 females) 

NCCC: 144 students (96 males, 48 females) 

BWI: 302 students (212 males, 90 females) 

 

CoE Energy Consumption Analysis 

In line with the principle of sustainability, USAID FED helps CoEs to understand their operating cost and 

to find solutions to optimize operations. USAID FED engaged a local engineer to assess the generators 

and their fuel consumption at each CoE in order to develop a cost-benefit analysis for potentially 

switching to a renewable energy source to provide electrical power. Engineer, Prince Stryker, assessed 

the generators and their fuel consumption and has presented his findings summarized below:  

 

BWI:  A fairly new generator is consuming around five gallons of fuel per hour (1600 gallons per month) 

at an annual cost to BWI of an estimated $96,000 USD in fuel plus the cost of maintenance and 

manpower estimated at an additional $5,800 USD.  

 

GBCC: There is an 88KvA generator on GBCC’s new Paynesberry campus that supplies energy to three 

workshops, however since the GBCC continues to operate at the former campus, the demand 

assessment was made based on a 60KvA generator. This generator is operating at 47 percent capacity or 

16.8KvA at an annual operational cost of around $35,360 USD.  

 

NCCC: The generator is in very poor condition, unreliable and with a faulty monitoring device so the 

voltage, current, frequency, and temperature are not known. The generator has had two repairs in the 

last year. The annual operational cost for the current generator is $27,705 USD. The NCCC has learned 

it could potentially connect to the local power grid and is working on the possibility. 

 

LCCC: The college has two new generators: a 65KvA and an 88KvA. The generators are operated in 

turns, and the maximum current on each generator is 10 amps per phase. The 88KvA is operated at 7.9 

percent capacity or 4KvA while the 65 KvA generator is operated at 10.6 percent capacity. Each 

generator should support a heavier load since it is unsafe to operate the machines without a load. Each 

machine consumes one  gallon of fuel per hour for an annual operational cost of  $24,550 USD. 

 

In Q4, USAID FED will discuss with CoE administrators the results of the analysis and the CoE’s 

capacity to provide power to the new facilities that will be put in place. 

 

Agriculture Students in Post-Graduate Studies 

Mr. Wooiklee S. Payne commenced his graduate studies in soil science at LSU in January 2014 and has 

returned to Liberia to begin his thesis research project which will support FED’s soil fertility program, 

specifically the evaluation of the UDP technology introduced to Liberia by FED.  His research trial is set 

up at CARI in Bong County where he is presently collecting both plant and soil samples from the trial 

field for later analysis in the U.S.A. after he returns to LSU in August to complete the second year of the 

program.  The results of his analysis will document the measurement of the advantages of UDP over 

Urea broadcast and the traditional farmer practice with respect to the individual contribution of each 

practice to soil fertility and their respective impacts on the environment.  
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Mr. Randolph Kolleh, a graduate of Cuttington University, has been informed that his application to the 

University of Arkansas to study plant pathology has moved to the next phase of assessment, bringing 

him one step closer to advancing his study of rice which was the subject of his extensive study during his 

undergraduate work. To help cover travel and moving expenses, FED will be providing up to $10,000 

USD for each student provided they fulfill one year of research work after returning to Liberia.  Tuition, 

accommodation and other relevant expenses are covered through the assistantships from the partner 

universities. 

Task 3.1: Enterprise Service Centers 
Investors and Business Plans 

USAID FED issued a Request for Expression of Interest to pre-qualify potential investors for the 

establishment of Enterprise Service Centers (ESC) in Bong, Grand Bassa, Lofa and Nimba counties. A 

total of 56 potential investors attended the information workshops where they learned more about 

sustainable fee-based enterprise development services for farmers and rural entrepreneurs and USAID 

FED’s requirements for ESC investors.  

USAID FED raised $7,000 USD in seed capital from the Warsaw International Church (WIC) Youth  

Enterprise Fund to help youth access finance for their share of the investment in an ESC. WIC has 

committed to provide no-interest/no-collateral five-year loans to ESC applicants meeting the following 

criteria:  

 

 The beneficiary must be a registered Liberian enterprise or NGO, owned or led by youth 

management between the ages of twenty-five and thirty-nine years old who are citizens of the 

Republic of Liberia;   

 The beneficiary must have evidence of an executed Memorandum of Understanding or similar 

agreement with USAID-FED Liberia for the delivery of business development services to pre-

venture individuals and existing businesses, including commercial farm businesses within the 

agreed-upon service area; and 

 The beneficiary must demonstrate through a business plan that its approach and business 

model for the delivery of said services will be viable. 

 

The loan size depends on the type of service to be financed but the maximum loan limits range from 

$1,750 to $2,500 USD.  Repayment of the loans will be made into a local seed capital fund, managed by 

the ESC for future lending to other youth-led enterprises within the ESC’s service area.   

 

The following four applicants, including three youth led organizations, expressed their interest to invest 

in an Enterprise Service Center: 

 

 Bong County – Green Coast Agriculture Project, Inc. 

 Grand Bassa County –  Community Youth Network Program 

 Lofa County – Jacob Tomei Enterprise   

 Nimba County – Nimba County Community College 
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In June, USAID FED entered the second round of the selection process reviewing ESC business plans, 

which gives applicants an opportunity to develop and propose their strategy and approach to deploying 

small business development services.    

 

During the period, USAID FED organized a three-day workshop entitled “Planning the Business 

of a Rural Enterprise Service Center” at the Nimba County Community College in Sanniquellie to 

review the Business Plan requirements, introduce the participants to ESC business planning concepts 

and tools, and provide an opportunity for the participants to network and share strategies and 

approaches to ESC start-up and development. The group worked on a needs assessment questionnaire 

that will help them conduct market research among USAID FED-supported farmer groups.  

 

The results of the market research, along with the first draft of their respective business plans, are due 

July 11. Candidates will then have a week to receive feedback and modify business plans before final 

submission July 18. USAID FED will set up a panel of evaluators for evaluation. 

Business Registration 

Two of the prospective ESC investors: Jacob F. Tomei Enterprises (Lofa County) and the Community 

Youth Network Program (Grand Bassa County) have registered new for-profit enterprises to spearhead 

the ESC development. Green Coast Agriculture Project (GCAP) proposes that their existing non-profit 

operate the ESC in Bong County. The NCCC is in discussions with the International Liberia Christian 

College in Ganta to create an ESC partnership while also looking to partner with the student agriculture 

association at NCCC which is in the process of legally registering its organization.      

 

Sidley Austin LPP, a U.S.-based law firm, has offered to provide pro-bono assistance to ESC investors, to 

assist them with legal advice in the construction of public-private partnerships and/or inter-firm 

relationships for the establishment of the ESCs.  

 

Business Development Services for FY13 Program Farming Groups 

In Q3, USAID FED developed a scope of work and advertised for local consultants to conduct a capacity 

needs assessment of 56 farming groups, which USAID FED assisted in FY13, but who are not being 

assisted this year because they fall outside of the geographic areas of the clusters. The needs assessment 

will identify and explore what each group needs from USAID FED in regard to capacity-building and 

strengthening commercial farming and/or agri-businesses. Only one consultant, ODAFARA, has 

answered the advertisement. 

 

USAID FED decided to conduct the capacity needs assessment as part of the market research 

requirement of potential ESC investors as part of the preparation of business plans.  

Component Four: Cross-Cutting Activities 

Task 4.1: Gender 
Leadership and Business Incubation for Women Entrepreneurs 
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USAID FED conducted two 2-day training 

sessions focused on leadership, effective 

communication, effective negotiation, and 

public speaking in Margibi (18 women), 

Lofa (22 women), and Bong (23 women) 

counties (Figure 17). USAID FED will 

conduct the trainings in Grand Bassa 

County in July.  The training will then 

continue through August and include 

strategic planning and goal setting, record 

keeping, and business registration.  

The Leadership and Business Incubation 

program for Women Entrepreneurs aims 

to address two critical constraints facing 

women: lower human capital (leadership 

and business skills) and less access to networks and information. The project uses a combined capacity 

development approach through basic leadership and business skills training followed by mentorship and 

a virtual business incubation. 

 

Mentorship and virtual incubation mean that the Women in Business Officer will mentor the women 

both on a scheduled and on an as needed basis, traveling to the field to support the women. When the 

Enterprise Service Centers are functioning, it is envisioned that they will provide such a service in the 

future. 

 

USAID FED met with Annette Kiawu, Deputy Minister of Research and Technical Services, Magdalene 

Dadgoseh, Assistant Minister for Planning and Administration, and Parleh Harris, Director Women 

Empowerment Division from the Ministry of Gender, to discuss USAID FED’s gender programming. The 

representatives were pleased to learn more about USAID FED and urged the program to share 

information regarding the VSLAs and leadership workshops and to collaborate with county-based 

gender representatives in order to help recruit more women for FED activities.  

Task 4.2: Youth   
Youth Agriculture NGOs 

In Q3 FY14, USAID FED engaged four local youth NGOs to provide technical extension services and 

supervision for approximately 12,000 cassava farmers and 10,177 upland rice farmers. USAID FED 

trained four youth NGOs Community Youth Network (CYNP), Green Coast Agriculture Program (G-

CAP), Liberia Integrated Professional Agriculture Service (LIPAS), and Evangelical Children Rehabilitation 

Program (ECREP) on cassava and upland rice best practices. The 39 youth extension aids recruited 

during January FY14 are currently under the direct supervision of the youth NGOs.  

 

In Bong County, G-CAP worked with USAID FED to identify and provide extension support to 3,215 

upland farmers and 2,158 cassava farmers. In Grand Bassa, CYNP provided extension support to 2,517 

kuu members under the cassava value chain and 545 upland rice farmers. In Lofa County, LIPAS worked 

 

Figure 17: USAID FED facilitates a workshop session in Margibi 

County.   
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with the USAID FED County Office to provide extension support to 1,512 rice farmers and 565 kuu 

cassava members. While in Nimba County, ECREP and the youth extension aides reached a total of 

1,593 cassava farmers and 2,385 upland rice farmers.  

 
Back to School Garden Program 

USAID FED, in collaboration with USAID 

Advancing Youth Project (AYP), identified and 

selected a total of 100 schools (20 schools per 

county) interested in participating in the FY14 

Back to School Garden Program. Over the 

next seven months, a total of 4,500 students 

(900 per school) are expected to begin 

cultivating vegetables in school gardens. All of 

the selected schools have finished clearing 

their land.  

 

The transplanting of seedlings was completed 

at the special project sites at the Zorzor 

Teacher Training Institute (ZRTTI) in Lofa 

County.  Corn, cucumbers, water melons, okra, cabbage, tomatoes and eggplants were planted on 0.71 

ha, and cassava was planted on 0.5 ha using improved planting methods. The in-service teachers at the 

institute are learning how to grow vegetables and cassava while they are in school. The first harvest of 

watermelons, corn, and cucumber is scheduled for July 2014. It’s expected that these teachers will take 

the knowledge gained from the project to the institutions where they will be assigned. 

 

During the quarter, the C. B. Harris Memorial Elementary school garden expanded from 0.15 to 0.25 ha 

of vegetable beds. The student field practice continues even during school vacation (Figure 18). 

Task 4.3: Nutrition 
FED estimates that at least 10 percent of its total number of farmer-beneficiaries, i.e. more than 4000 

individuals, have received nutrition messages. In Q4, a rapid survey of beneficiaries will be carried out to 

determine a more definite number of individuals who have received nutrition messages through the 

USAID FED efforts. Nutrition messages are also being aired through FED’s partner radio stations. 

Task 4.4: Coordination with Partners 
 

BRAC Liberia 

USAID FED partner BRAC Liberia identified eight agro-pharmacists in the counties who will assist 

USAID FED with distribution of animal health kids to 206 trained Community Animal Health Workers. 

The partnership is part of USAID FED’s voucher program for the goat value chain and is expected to 

give goat farmers the necessary contacts to source their own health supplies in the future.  

 

IBEX 

 

Figure 18: Students weeding the school garden at C.B. Harris 

Memorial School, Montserrado County 
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USAID FED collaborated with Liberia Investing in Business Expansion (IBEX) to create customized 

training and mentorship modules for VSLA groups. Upon graduation, the VSLA groups will be eligible to 

receive loans from the Central Bank and may be eligible to apply for loans from conventional banks such 

as Ecobank and International Bank of Liberia. FED and IBEX delivered a pilot workshop to the six VSLA 

groups in Montserrado and Margibi counties in June.   

 

Land O’Lakes 

USAID FED first created a collaborative relationship with Land O’Lakes Liberia in October 2013, in an 

effort to coordinate USDA and USAID resources in addressing specific development needs of the goat 

sector in Liberia. While the LOL Food for Progress Grant focuses on the importation, transport, and 

distribution of goats to farmers who lost their animals in the war, USAID FED focuses on improving the 

productivity and marketing of indigenous existing goat herd enterprises in Liberia. In the period, USAID 

FED completed the rehabilitation of the livestock quarantine facility at CARI, which will first be used to 

house goats imported through LOL’s importation program and later as a goat nucleus breeding center. 

 

USADF 

During Q3 FY14, FED collaborated with the United States Africa Development Fund (USADF) to offer 

grants that cover assistance for expansion of agri-businesses to farming groups. The grants cover up to 

$50,000 USD for capacity building, equipment purchase, and operating expenses.  USAID FED provided 

USADF with a list of 20 potential farming groups. By the end of the quarter, nine groups completed the 

applications. For eligible groups, funding is expected to be made available by October 2014. 

 

 

WAAPP, WAFP, WASP, and CILSS 

USAID FED partners with the World Bank-funded West Africa Agriculture Productivity Program 

(WAAPP), the USAID-funded West Africa Fertilizer Program (WAFP), the West and Central African 

Council for Agricultural Research and Development-supported West Africa Seed Program (WASP), the 

Permanent Interstates Committee for Drought Control in the Sahel (CILSS), and ECOWAS to establish 

national seed, pesticide and fertilizer laws and regulations, which will facilitate implementation of 

improved seed and agro-chemical inputs in Liberia. In June, the partners collaborated to organize an 

ECOWAS-led Task Force with the Minister of Agriculture to discuss the regional harmonization process 

for these policies. The next meeting will take place in July.  

Task 4.5: Monitoring & Evaluation 
 
During the quarter, USAID FED continued working on finalizing revisions made to the Performance 

Management Plan in order to reflect new indicators, reporting frequencies, indicator definitions and data 

collection methods. 

 

USAID FED recruited an M&E Coordinator for Lofa County. The new staff member participated in 

orientation sessions, and was briefed on M&E activities and other related documents including data 

collection and reporting tools. 
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USAID FED completed the Results Based Management for Value Chains Monitoring and Reporting 

training for 18 staff members. This training was to help value chain leads to better plan, implement and 

report their program activities in FY15 and FY16. At the end of the training, component leads and other 

staff members clearly understood strategic management review that will address the need to establish a 

results-oriented and accountable style of operation. Results Based Management will improve the 

transparency of reporting in line with USAID requirements. 

Task 4.6: Environmental Compliance 
In Q3 FY14, USAID FED recruited an Environmental Monitoring Assistant to report on the 

Environmental Monitoring and Mitigation Plan (EMMP) from Bong County. The assistant will provide 

more oversight to activities in Nimba and Lofa counties. 

USAID FED reviewed the agro-chemicals recommended by STTA Vegetable Cold Chain Specialist, 

Emmanuel Owusu, to establish whether the recommended chemicals were considered under the 

existing USAID FED Pesticide Evaluation Report and Safer Use Action Plan (PERSUAP). The review 

shows that some of the agro chemical products contain active ingredients likely to be approved in an 

updated PERSUAP, as well as products that would not be approved for use by USAID. USAID FED is 

working on the next steps to enable USAID FED beneficiaries’ access to additional chemicals for control 

of major pests and diseases in vegetables. 

USAID FED recruited an environmental consulting firm to conduct an environmental impact assessment 

on the use of a bio mass generator with Fabrar Liberia. The EPA’s acceptance of this document will fulfill 

USAID FED’s compliance with Liberian environmental regulations before the introduction of the 

generators. 

Task 4.7: Communications 
USAID FED released five press releases in Q3 FY14 and was featured in local and online media at least 

100 times (Table 19). Note the difficulty in tracking news that appears on radio stations throughout 

Liberia. 

 

Table 19: USAID FED in the news in Q3 FY14. 

USAID FED News Newspapers 

 

Online News 

Outlets 

Radio and 

Other Media 

CARI Livestock Facility Inauguration 

(April) 

3 3 3 

National Diploma in Agriculture 5 4 - 

Rice Seed Inspector Training 4 2 1 

Fabrar Liberia makes Historic Rice 

Purchase in Lofa County 

7 10+ - 

New Policy Group to Improve Business 

Enabling Environment for Agriculture 

Sector  

4 4 - 
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Figure 19: USAID FED Staff members and Allen Gweh 

from LEAD were invited to a Radio Veritas talk show.   

Local Procurement Law to Benefit 

Liberian Rice Farmers (released at the 

end of April) 

3 3 - 

Youth in Agriculture (MoCI)  2 - - 

Rural Radio Partnership 1 - 4 

Microfinance Loan for United Farmers 

Association 

- 1 - 

FED/LEAD Loans: 96 percent Payback 

and 2nd Round of Loan 

7 10+ 1 

Nimba County Rice Hub 1 1 - 

School Gardens Initiative 2 - - 

Miscellaneous 5 - - 

*Miscellaneous includes press stories about CARI’s quarantine facility, goat farmers sourcing local wood, cassava nurseries 

among others. 

Success Stories in Q3 

USAID approved eight success stories in Q3 FY14. The success stories approved in the month of June 

are attached. 

1) Small Amounts of Financing Earn Big Rewards for Vegetable Farmers 

2) Vegetable Farmers Strike a Deal 

3) Microfinancing Helps Women Expand Farms and Increase Sales 

4) Goat Market Day Unites Farmers & Traders 

5) Food Processing Gives Single Mothers and Outcasts a Support System 

6) Vegetable Farming Revolutionizes Low Cost 

Village 

7) Improved Irrigation Persuades Farmers from 

Upland to Lowland Rice Production 

8) Goat Farmers Harness Local Resources 

UNMIL Radio Partnership 

In Q3, USAID FED made a verbal agreement with 

UNMIL Radio to produce a farmer-focused radio 

program with the intent to broadcast useful information 

to Liberian farmers. UNMIL Radio covers all of Liberia, 

and the agriculture radio program is transmitted once a 

week from 5 to 5:30AM. At the outset, USAID FED will 

produce two 30 minute programs each month. 

Programming will include food crop prices as well as 
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information on agriculture best practices. The program will also feature USAID FED partners who 

would like to send useful messages to Liberian farmers. USAID FED expects the first program to go out 

on the air in August 2014. 

Component Five: Management & Operations 

Market Development Fund (MDF) 

MDF Disbursements 

In Q3 FY14, the Market Development Fund (MDF) expended $1,290,055.04 USD on fifty-five MDF 

activities across FED’s three components.  Please reference the annexed MDF Table 1 for a breakdown 

of these activities and disbursements by component. 

 

MDF Commitments 

MDF continued activity design for the 2014 agricultural season. The MDF technical committee reviewed 

and approved nine activities under CLIN01, three activities under CLIN02, and one activity under 

CLIN03, which total $431,045.40 USD. Please refer to the annexed MDF Table 2 for a list of on-going 

MDF activities that were reviewed and approved in Q3 FY14.   

Local Non-Governmental Organization (LNGO) 

The following list of LNGOs was awarded fixed-price purchase orders during Q3 FY14 under the MDF.  

 Evangelical Children Rehabilitation Program (ECREP)  

 Development Education Network – Liberia (DEN – L)  

 Liberia Integrated Professional Agriculture Services (LIPAS) 

 Community Youth Network Program (CYNP) 

 Green Coast Agricultural Program (G-CAP) 

 Center for Women Agriculture Program (CWAP) 

Please review the annexed MDF Table 3 for a detailed list of current LNGOs contracted during Q3 by 

FED under the MDF.   

FY14 MDF Expenditures as of June 30, 2014 

MDF Table 4 illustrates the amount of MDF funds expended compared to the estimated FY14 budget 

for every activity stated in the FY14 work plan. The estimated FY14 MDF budget for all three CLINs is 

$8,953,966.34 USD and as of June 30, 2014 $3,002,017.74 USD has been expended.  

Overall Project Finance 

During the period, USAID FED invoices to USAID increased by 29 percent from $3,149,660 USD in Q2 

FY14 to $4,073,304 USD in Q3 FY14. New USAID FED finance staff participated in Financial Accounting 

Software (FAS) training facilitated by HQ.  

 

During the period, USAID FED automated payroll processing for nationals. 
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USAID FED streamlined process flows to enhance operational efficiencies, such as electronically 

recharging airtime, using fuel fleet cards to refuel vehicles, and online uploading of payroll instead of the 

conventional procedure of taking the document to the bank. 

 

Operations and IT  

USAID FED operations accomplished the following:   

 Received 18 new Yamaha motorcycles in April 

 Received shipment on May 28 for operations and the community colleges. 

 Transported materials to USAID FED field offices in Bong, Nimba, Lofa & Grand Bassa Counties 

 

USAID FED received and configured three servers for the community colleges which are ready for 

deployment. USAID FED also received 12 desktops and 4 laptops for the Lofa County Community 

College, which are ready for deployment in July. 

 

At the Lofa County Community College, USAID FED deployed VSAT material and completed 

infrastructural cabling for the CoE. 

 

USAID FED received and configured four laptops for four partner community radio stations. The 

laptops were configured with recording software Adobe Audition. 

 

USAID FED received four additional desktops and five laptops during the quarter. A total of four 

desktops were deployed in the field offices to enhance the work for the extension workers. USAID FED 

configured five laptops for use by new staff. 

 

The server in the Grand Bassa Field Office went down due to controller card failure and swift action 

was taken to replace the card. 

 

USAID FED conducted regular monthly maintenance at the Monrovia and field offices. 

 

Human Resources 

During the period, USAID FED organized a training session for writing better scopes of work and 

supporting documents. USAID FED also conducted an employee’s focus group to assess employee 

satisfaction. 

Short Term Intermittent Hires  

 Steve Atkinson – Processing Enterprise and Composting Specialist  

 Duke Burruss – Acting Chief of Party 

 Suhair Ibraheem – Acting Deputy Chief of Party, Finance and Operations  

 Leigh McCurdy – Acting Deputy Chief of Party, Finance and Operations 

 Carl Motsenbocker – Vocational Agricultural Education Specialist (LSU) 

 Bradley Leger – Vocational Agricultural Education Specialist (LSU) 

 Don Breazeale – Vocational Agricultural Education Specialist (LSU) 
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 June Lavelle – Senior Business and Capacity Development Expert 

 Emmanuel Owusu – PUA Specialist for the Vegetable Value Chain 

 Dr. Upendra Sighn--UDP and SRI Specialist (IFDC) 

 

Short-Term ICA Contractor 

 Abdul C. Daniels- M&E Coordinator – Lofa 

 Robert Zoma- VAEO- Grand Bassa  

 Ansu Bility -Environmental Officer- Bong 

 Guggie Tamba- Cassava VC- Enterprise Development Specialist 

 Judoemue Kollie -Communications Assistant  

 

ICA Contractors Recruited 

 19 ICAs, Goat Value Chain Lead Farmer Extension Assistants 

 1 ICA, Graphic Designer 

 17 ICAs, Seed Inspectors 

 19 ICAs, Lead Farmers 

 19 ICAs, Power Tiller Operators 

 10 ICAs, Power Saw Operators 

 2 ICAs, Construction & Laboratory Assessment Specialist 

 21 ICAs, NDA Course Developers 

 1 IC-Electrical Engineer 

 

LTTA Staff Recruited 

 Richard Sherman, Sr. VAEO  

 

Promotions 

FED has decentralized procurement in order to facilitate delivery of support to program implementation 

at the Counties. The county Admin/Logistics Assistants have been very-well trained on procurement 

procedures and USAID rules and regulations. They have done very well, but need help in order to 

effectively support scaling up of programming. These Admin/Logistics Assistants were all promoted to 

Administrative and Procurement Officers. FED will hire Admin/Logistic Assistant to replace them in 

their previous role.  

 

Eric Yeasu, former Rice Enterprise Development Officer was promoted to Rice Value Chain Manager 

replacing Patrick Farnga, who moved to the position of Irrigation Specialist in order to focus on USAID 

FED’s initiative to develop improved irrigation infrastructure. 


